Attachment 11

AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009

GRANTS FOR TRANSPORTATION INVESTMENT GENERATING ECONOMIC
RECOVERY “TIGER DISCRETIONARY GRANTS”

APPLICATION TIMELINE

Date Action

May 18,2009 US DOT Releases TIGER Guidelines

May 29, 2009 Caltrans Coordination Teleconference

June 5, 2009 Agencies provide comments on draft application template

June 12, 2009 Final Template sent to project sponsors

June 17, 2009 US DOT Releases Revised TIGER Guidelines (if necessary)

June/July 2009 Regional Coordination of Applications, Policy Board Buy-in

Late June TIGER check-in teleconference

Late July Last TIGER teleconference prior to submittal of application

July 27, 2009 MPO’s and RTPA’s Submit draft TIGER Application to Department

July 27 Department evaluation and review of application, consultation with
to applicants, MPO and RTPAs.
August 24,
2009 e Application review is quality and quantity of information

provided in response to DOT criteria.

e Review is conducted by an internal team composed of Caltrans
Headquarters, District, and California Transportation
Commission staff.

e Applicants may be requested to provide additional or updated
information in response to internal team review.

e Application recommendations are determined by the
completeness in responding to relevant DOT selection criteria.

August 24 Department submits draft recommendations to Governor’s Office
through the Secretary of Business, Transportation and Housing Agency.

August 24 to Review and approval of draft recommendations by Secretary and Office
September 11 of the Governor.

September 15, Department submits approved applications to US DOT with Governor’s

2009 support letter.
September 30, Last Day to Obligate ARRA TIGER Funds.
2011

February 17,2012 | Expected Completion Date for ARRA TIGER funded projects.




